 MUNICIPALITY OF KOLAŠIN
MINUTES OF THE INFO MEETING AND SITE VISIT

Project: “Strengthening Tourist Infrastructure in Kolašin” 
Reference: Europaid/131194/L/ACT/ME – CRIS No: 2011/274-409/6
Meeting: Info Meeting and Site visit

Venue: Offices of Municipality of Kolašin, River Tara riverside 
Date: 24 May 2013, 10:00

Attending representatives of the Technical Assistance to local governments in implementation of Municipal Development Grants:
1.Mr Fabio Drago
2.Ms. Bojana Popadić

Attending representatives of the Municipality of Kolašin:

1.Mr. Đorđije Živković 
2.Ms. Ivana Grujić
3.Ms. Ljiljana Rakočević

4.Mr. Zoran Rakočević
Attending representatives of 1 tenderer 
Key Information

Visit was consisted of two working parts. In the first part the brief meeting was organized in the Municipality, where mostly LSGRP representative, Mr. Drago and Deputy Mayor of the Municipality, Mr. Zivkovic, discussed about future steps in project implementation. Mr Zivkovic claimed that there are no obstacles to implement the main activity of the grant, construction of walking and cycling path. Mr Drago pointed at most important issues that can obstruct the works, like weather conditions and current embankment works being done timely and correctly.
The second part of meeting was held with the representative of the tenderer, who was very familiar with the site and the project, as his firm was competing last year on works tender procedure (which was canceled). All the representatives (except Deputy Mayor) visited the site, riverbed of Tara River. The two architects from the Municipality brought the project design with themselves, to compare existing situation with the projected promenade, but the tenderer representative did not address a single question, so the meeting was soon finished. Tenderer representative took  photos of the site.
ANNEX 1
RESPONSES TO TENDERERS'QUESTIONS

	TENDERERS' QUESTIONS
	CONTRACT AUTHORITY'S RESPONSES

	 No questions addressed.
	 

	
	 

	
	

	
	

	
	

	
	


